1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

U 1] 2
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (i appli cable)
P00009 08-Sep-2021 SEE SCHEDULE
6 ISSUED BY CODE NOO244 7 ADMINISTERED BY (Ifother than item6) CODE | N00244
NAVSUPFLC SAN DIEGO

NAVSUP FLC SAN D EGO REGIONAL CONTRACTS (CODE 200)

REGIONAL CONTRACTS (CODE200) 2985 CUMMINGSROAD

3985 CUMM NGS ROAD SAN DIEGO CA 921354200

BUILDING 116 - 3RD FLOOR

SAN D EGO CA 921364200
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, Cownty, State and Zip Code) 9A.  AMENDMENT OF SOLICITATION NO.

CREEK TECHNOLOG ES COMPANY

K TECH 9B. DATED (SEE ITEM 11)

2372 LAKEVIEWDR STE H
BEAVERCREEK OH 45431-2566

X 10A. MOD. OF CONTRACT/ORDER NO.
N00244-16-D-0011

10B.DATED (SEE ITEM 13)

CODE 4STT1 |FACTITY CODE X| 30-Mar-2016
11. THISITEM ONLY APPLIESTO AMENDMENT SOF SOLICITATIONS
D'Ihe above nunbered solicitationis amended as set forth in Item14 The hour and date specified for receipt of O fer D is extended, D is not extended

Offer nmst acknowledge receipt ofthis amendment priorto the hour and date specified in the solicitation or as amended by one ofthe Hllowing nethods:
(a) Byconpleting Items 8 and 15. and returning copies ofthe amendment; (b) By acknowledging receipt ofthisanendnent oneachcopyofthe offer submitted;

or (c) By separate letter or tele gram which includesa refrence tothesolicitation and amendment numbers FAILURE OFYOURACKNOWLEDGMENT TO BE
RECEIVED AT THEPLACE DESIGNATED FORTHE RECEIPT OF OFFERS PRIORTO THE HOURAND DATE SPECIFIED MAY RESULTIN

REJECTION OFYOUR OFFER Ifby virtue ofthis amendment you desireto change an offer already submitted. suchchange nay be made by tele gram or letter,
provided eachtelegramor lett er makes re £rence to the solicitation and this amendment. and is received prior to the opening hour and date specifed

12. ACCOUNTING AND APPROPRIATION DAT A (If requred)

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIHES THE CONTRACT/ORDER NO. ASDESCRIBEDINITEM 14.

A THISCHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTHINITEM 14 ARE MADE IN THE
CONTRACT ORDERNO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONT RACT /ORDER IS MODIFIED TOREFLECT THE ADMINIST RATIVE CHANGES (such as changes m paymg
office, appropriation date, etc.) SET FORTHINITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENT AL AGREEMENT ISENT EREDINTO PURSUANT TO AUTHORITY OF:
FAR 52 243-2 (hanges-Cost Rembursement

D. OTHER (Specify type of modification and authority)

E.IMPORTANT: Contractor D 1snot, 1s required to sign this document and return 1 copiesto the issung office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, mcluding solicitation/cont ract subject matter
where feasible)
Modificat ion Control Number: ndznny022115429
The purpase of this nodification is to increase the ceiling for aption year five by $9,357,410.00. All other terms and conditions remain
unchanged.
The POC for this modif ication:

Except as provided herein. all temns and conditions ofthedocunent referenced in Item9A or 10A. as heretofore changed. remains unchanged and in fill Hree and effect

15A. NAME AND TITLE OF SIGNER (Type or prmt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
/CONTRACT NEGOTIATOR

TEL: [DIE) evalL: [DIB)

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B.

(Signature of person authorizedto sign) ) ( )

EXCEPTION TO SE 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 (FR) 53243

16C. DATE SIGNED

02-Sep-2021




N00244-16-D-0011
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $9,357,410.00 from $68,952,772.76 to $78,310,182.76.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 5001
The estimated/max cost has increased by $5,695,942.46 from $3,963,734.50 to $9,659,676.96.
The fixed fee has increased by $341,756.54 from $237,824.08 to $579,580.62.
The total cost of this line item has increased by $6,037,699.00 from $4,201,558.58 to $10,239,257.58.

CLIN 5002
The estimated/max cost has increased by $3,319,711.00 from $2,265,935.43 to $5,585,646.43.
The total cost of this line item has increased by $3,319,711.00 from $2,265,935.43 to $5,585,646.43.

(End of Summary of Changes)





